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Community Liaison Committee Meeting No. 8 
Minutes 

 
Date:   Tuesday 11 December 2018 
Venue:  On site at Patons Lane RRC 

 
Attendees:  Peter Gordon (PG), Chairperson  

David Taylor (DT), Head of Project Development  
K.Nandapalan (Nanda), Senior Project Manager  
Diana Forrester (DF), Community Liaison 
Michael Middleton (MM), Penrith City Council 
Ben Attard (BA), Resident 
Vince Azzopardi (VA), Resident 
Dirk Kurver (DK), Resident 
Tony Maltese (TM), Resident 

 
Apologies: 

Mark George (MG), Resident  
Richard Battersby (RB), Resident  
 

Introductory Remarks: 
Project updates were provided throughout the site inspections and the CLC members were 
able to ask questions throughout. The Chairperson thanked BINGO for the site inspection, the 
general progress observed and for the lovely dinner provided. 
 
The meeting commenced at 6:30pm. 
 

1. Declaration of pecuniary or other interests:  
No change  

 
2. Confirmation of the minutes of the previous meeting  

The minutes for the seventh meeting were agreed out of session and are on the 
website.  
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ACTION ITEMS:  
o DF to follow up with RB again to ascertain his interest in continuing on the CLC  
o DF to prepare and distribute a news update to the households along Luddenham 

Road and in Twin Creek regarding road the Luddenham Road upgrade activity 
scheduled to commence in January 

o DT to provide a list of the Management Plans with these minutes noting which are 
done and which are not. 

o ONGOING ACTION – report on recycling efficiency impact on void filling timeline 
once site is operational 
 

3. Correspondence  
None to report 

 
4. Matters raised by community representatives and local government  

CLC Members thanked BINGO for the site inspection. They have no particular issues to register at 
this point and expressed their satisfaction with the quality of the work observed on the site and 
their ongoing interest in viewing progress from time to time.   
 

5. Company reports and overview of activities:  
 

Nanda reported on development progress. 
 

Next 3-6 months will focus on finishing the building and getting the recycling plant completed. 
This involves constructing the landfill liners – including leachate pumps, drainage systems etc  
Bund walls will continue to be adjusted as per the plan … and the landscapers will also be on 
site revegetating the completed walls 
 
The development will reach its peak in terms of activity on site over the next three months - 
January February March 

 
Bingo is about to appoint the road works tender so the upgrade to Luddenham Road and the 
roads on the site will be underway soon. PG asked how long the road works would take – 
Nanda estimates the Luddenham Road widening is due to commence in mid-January and 
expected to take about 12 weeks to complete. ACTION: DT asked DF to inform the neighbours 
via a letterbox-drop straight after Christmas. This will be supported by boosted Facebook 
posts to the area.  

 
DT reported his recent meeting with the Department of Planning to discuss the approvals 
process. Bingo has to put together 13 management plans – including the noise management 
plan – and each one has to be reviewed and signed off prior to operations commencing.  
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Preparing these Management Plans involves, in some cases, further consultation with Council 
and the EPA. It will be a very busy period. As each plan is completed it has to be reviewed by 
an independent auditor. The auditor has to be approved by the Director General (Dep 
Secretary). 

 
Some of the Management Plans were already approved before Bingo took over the project. 
These only have to be reviewed and updated to reference the correct operators. They will be 
submitted first. Others have to be prepared from scratch so they will be completed towards 
the end of the construction period. As they are ready they will be submitted for review and 
sign off. All of the Management Plans will be discussed with the CLC next year. The approvals 
are quite extensive – with the auditor, DPE and EPA all having to sign off to ensure all of the 
correct controls are in place. Once they are approved the Management Plans will be uploaded 
to the website. CLC asked to be provided with a list of the Management Plans with these 
minutes noting which are done and which are not. ACTION – DT to provide. See table further 
below. 

 
No operation can commence until everything is in place. 

 
July 1 is still the target to have the facility open for operations. DT believes that’s now a pretty 
tight timeline and if we there is a lot of rain it will be particularly difficult to meet it. 

 
Christmas shut down on the site will be from December 21st to January 2nd 

 
BA – reported not having issues with noise or dust – and reported he has to concentrate to 
hear the works in progress. He said, “This gives us confidence that the mitigation measures 
are pretty good.” 

 
TM had reported some dust increase on outdoor furniture and the pool cover…which seems 
to be a bit more than usual. 

 
Nanda checked the dust monitors from this end and suggested some increased road traffic 
may also be to blame. He believes there have also been some works underway on the other 
side of The Vines so some of the excess dust may be coming from that work. He explained the 
water trucks are circulating on the Patons Lane site every 15 minutes – continuously. They 
drive over all the roads and around the walls to settle the dust. Dam water from the site is 
being used for this purpose.  
 
When the soil is being compacted – it is also sprayed to achieve the compaction that is 
required.  It is all tested to make sure it is done correctly – it also gets inspected. It’s the 
normal routine for cell construction to ensure it is stable. 
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VA asked about the after-hours security measures.  Nanda explained there will be a big gate 
that has security. Cameras will record any illegal dumpers. 

 
TM asked if they would also record any trucks coming in the wrong way to the site. Bingo does 
not expect that to be an issue – given most trucks will be company owned and controlled by 
them. A Code of Conduct for drivers (which they all have to sign) will stipulate the access ways 
– which are strictly from Mamre Road.  Bingo can’t control others who come to the site. But 
believe this is not going to be a major issue. 

 
CLC asked about fire controls. DT explained one of the Management Plans is all about fire and 
emergency – it’s already on the website. DT said each of the original plans still has some 
details that need to be addressed from an operational perspective. “We’ve had our teams 
trawl through the plans to identify where any holes might exist. For example, new guidelines 
exist for for fire control in recycling centres …the regulation is now higher so BINGO is working 
to upgrade the original plans.” 
 
If a fire starts after hours it would be picked up with the emergency alarm system which 
would go off and directly contact 000 – ESA will have an override switch for the gate etc. 

 
VA asked about the noise wall. Nanda reported that the northern bund wall will be finished 
towards the end of January and then the noise wall will come down and the revegetation will 
start.  They will work for six month to weed, plant and mulch on the site. 

 
Another question was about truck movements. DT explained that truck movements are 
strictly 250 total per day. Saturday is a shorter operating day – not sure how many truck 
movements are possible on Saturdays because they will be limited by time. Bingo needs to 
maximise the opportunity for the truck delivering waste to also collect a processed load out.  
Every empty truck is counted as a movement. 
 
Load checking for asbestos etc was briefly discussed. 

 
DK noted how lucky they are “to have a professional mob…much better than the previous 
operators would have been.  We’re feeling confident you will do the right thing.” 

 
David explained he has to report to the Board regularly and they ask many questions about 
the risk, operations and they ask “pretty tough questions”. 

 
VA said he feels everything so far is going well.  He just wants to see it up and running.  And 
then see how it’s managed and monitored. “We need to be sure it’s actually monitored as it 
should be.” 
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Nanda and DT explained the need to report operations very regularly and that meeting the 
EPA’s regulations is getting more stringent – “it’s a very heavily regulated industry”.   

 
CLC asked whether there will be shut down periods when the facility is up and running. DT 
said it will be closed on public holidays and Sundays – as per the apprals – but otherwise 
operations continue pretty constantly.  Patons Lane is expected to operate about 275 days a 
year.  

 
Preventative and unforeseen maintenance happens in breaks …. but given all the equipment 
on this site is brand new, operations should run smoothly. The equipment is all made in 
Europe. It is expected to be good. 

 
PG thanked DT for the site visit and the remarkable work that has occurred on the site.  

 
MM asked about buyers for the clay and shale…DT said they are in discussions but no 
agreement has been reached yet. A lot of the clay will be used in the cell liner…but there is 
more than Bingo needs. All the reconstructions need to be capped with clay and sealed…then 
it gets soil on top so vegetation can go over it. The excess clay will be sold. 
 
Next meeting  
Tuesday March 5th 2019  
Tuesday May 7th 2019. 
CLC members agreed they would like the meetings to return to the Twin Creeks Golf Club. 

 
The meeting closed at 7:30pm 
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Management Plan Summary of Proposed Approach 
Detailed Engineering Plan Minor updates proposed. 

Waste and Resource Monitoring Program To be developed. 
Asbestos and Contamination Management Plan 
(and CLM Act Audit Statement) (A&C Plan) Minor updates proposed. 

Litter Management Plan To be developed. 
Air Quality and Greenhouse Gas Management 
Plan (AQ&GGM Plan) Minor updates proposed. 

Soil, Water and Leachate Management Plan 
(SW&LM Plan) including Stormwater Dewatering 
Management Plan 

Minor updates proposed. 

Site Establishment Noise Management Plan 
(NMP) 

No updates necessary. Potential opportunity to 
review and update for Stage 1 monitoring 
activities. 

Operation Noise Management Plan To be developed 
Traffic Noise Management Plan To be developed 
Construction Traffic Management Plan and 
Bridge Investigation No updates necessary. 

Bund Wall, Landscaping and Vegetation 
Management Plan (BWL&VMP) Minor updates proposed. 

Fire and Emergency Management Plan (FEMP) Minor updates proposed. 
Rehabilitation Plan Minor updates proposed. 

Quarry Operations Management Plan (QOMP) Minor updates proposed. 

Landfill Environmental Management Plan Minor updates proposed. 

Construction Quality Assurance Plan No updates necessary 
  
 


